STAT
Sanitized Copy Approved for Release 2010/07/02 : CIA-RDP89-00244R000601130004-2

O‘W

<

4

Sanitized Copy Approved for Release 2010/07/02 : CIA-RDP89-00244R000601130004-2




RSP A OUR

Sanitized Copy Approved for Release 2010/07/02 : CIA-RDP89-00244R000601130004-2

Date: January 8, 1985

ite:lt);llyoff? Arthur J. Carlucci, GSA Project Manager, CIA Headquarters Expansion Project
Subject: Certification of Expanditures in comnnection with Construction Activity
l%-:rAT Chief, New Building Project Office

Reference is made to (NBPO) memorandum of July 5, 1984 relative to the above
subject. To date the following contracts have been awarded:

1. Prepurchase of five (5) 1350 ton chillers for Powerhouse Modifications
2. Site, Foundations and Parking Deck, Bid Package No. 1
3. Powerhouse Modifications, Bid Package No. 3
Copies of these contracts are available for your review. These contracts
represent obligations or commitments to date for which funding has been
transferred (prepaid) from the CIA to GSA. The amount transferred for items
#2 and #3 includes a continguency allowance, whereas the amount for item #1
is the exact amount of the purchase price of the five (5) 1350 ton Carrier

chillers as modified.

Also, attached is our certification of expenditures, Report No. 2, which
shows expenditures made up to the end of the first quarter of Fiscal Year '85.

hr!h!ur J.;C&lucci e e L

Project Manager

AJC/nj

cc: C/B§FB/OL

3009085
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CONTRACT NUMBER

1. GS-OWF-52804
2. GS-11B-19068
3. GS-11B-19067
4. GS-11B-19066
5. GS-11B-59018 (NEG)

6. GS-11B-59019 (NEG)

10.

CERTIFIED BY:
thur

CERTIFICATION OF EXPENDITURES

PREPAID AMOUNT

769,000.00
15,750,000.00

16,800,000.00

$33,319,000.00

rlfcci

CONTRACT AWARD

AMOUNT
769,000.00
14,989,000.00

15,889,491.00

$31,647,491.00

DATE:

Quarterly Report (October 1, 1984 to December 31, 1984)

EXPENDITURE OR

WORK IN PLACE

769,000.00
10,266,163.00

2,496,550.00

$13,531,713.00

REMAINING

BALANCE

0.00
5,483,837.00

14,303,450.00

$19,787,287.00
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